



EUROPEAN COMMISSION
Education, Audiovisual and Culture Executive Agency

Department B: Creativity, Citizenship and Joint Operations
Creative Europe B1: Culture

AMENDMENT

N° 607666 / 001 / 002

TO

GRANT AGREEMENT

607666-CREA-1-2019-AT-CULT_COOP2

Concluded between the **Education, Audiovisual and Culture Executive Agency** (hereinafter referred to as "the Agency"), acting under powers delegated by the European Commission, represented for the purposes of signature of this amendment by ZAMPIERI Walter, Authorising Officer by Sub-delegation of the Agency,

and

UNIVERSITAET INNSBRUCK
Innrain, 52
AT - 6020 - INNSBRUCK

Represented by Eva Ramminger

hereinafter referred to as "the beneficiary",

Whereas by letter of 09/07/2020 the beneficiary has requested an amendment of the above mentioned Grant Agreement (hereinafter referred to as "the Agreement"),

Whereas the Agency agrees to amend the Agreement,

As a consequence, the Agreement is modified as follows:

ARTICLE I

ARTICLE I.2 – ENTRY INTO FORCE OF THE AGREEMENT AND DURATION of the Agreement shall read as follows:

I.2.1 The Agreement shall enter into force on the date on which the last party signs.

I.2.2 The action shall run as of "01/11/2019" (the "starting date of the action") and shall end on "30/04/2024".

Annex I of the present amendment replaces the work programme in Annex I of the Agreement.


ARTICLE II

All the other provisions and annexes of the Agreement and any previous amendments, which are not changed by this amendment, shall remain unchanged and continue to apply.

ARTICLE III

The present amendment shall form an integral part of the Agreement. It shall take effect on the date of its signature.

SIGNATURE


ZAMPIERI Walter,

Signed in Brussels, on

28 / 07 / 2020

ANNEX I



CREATIVE EUROPE - CULTURE sub-programme

scheme:	Category 2 - Larger scale	
Grant Agreement n°	607666-CREA-1-2019-1-AT-CULT-COOP2	
Coordinator:	UNIVERSITAET INNSBRUCK	

ACTION PLAN (WORK PROGRAMME)

Start date :	1/11/2019	New	End date:	30/04/2024	(instead of 31.10.2023)
---------------------	------------------	------------	------------------	-------------------	--------------------------------

N°	Activity name	Work Package	From (dd/mm/yyyy)	From (dd/mm/yyyy)2	Country	Venue	Name of the responsible partner	Subcontracted?	Description of the change
1	Liaising with project partners and EACEA office	Management	01/11/19	30/04/24	Austria	Innsbruck	UNIVERSITAET INNSBRUCK	No	New end date (30.04.24 instead of 31.10.23)
2	Monitoring budget and progress of the work programme	Management	01/11/19	30/04/24	Austria	Innsbruck	UNIVERSITAET INNSBRUCK	No	New end date (30.04.24 instead of 31.10.23)
3	Carrying out half yearly project and working group meetings	Management	01/11/19	30/04/24	Austria	Innsbruck	UNIVERSITAET INNSBRUCK	No	New end date (30.04.24 instead of 31.10.23)
4	Preparing reports as required by the terms of the Grant Agreement	Management	01/11/19	30/04/24	Austria	Innsbruck	UNIVERSITAET INNSBRUCK	No	New end date (30.04.24 instead of 31.10.23)
5	Updating and assessing communication and audience development plan	Communication and Dissemination	01/11/19	30/04/24	Estonia	Tartu	TARTU ULIKOOL	No	New end date (30.04.24 instead of 31.10.23)
6	Dialoguing about material to be digitised	Communication and Dissemination	01/11/19	31/10/21	Estonia	Tartu	TARTU ULIKOOL	No	New end date (31.10.21 instead of 31.10.20)
7	Promoting digitised content and project results	Communication and Dissemination	01/05/20	30/04/24	Estonia	Tartu	TARTU ULIKOOL	No	New end date (30.04.24 instead of 31.10.23)
8	Disseminating good practice in rights clearance	Communication and Dissemination	01/11/21	30/04/24	Estonia	Tartu	TARTU ULIKOOL	No	New start date (01.11.21 instead of 01.11.20) and new end date (30.04.24 instead of 31.10.23)
9	Finalising evaluation plan	Evaluation and Quality Assessment	01/11/19	31/10/20	Austria	Innsbruck	UNIVERSITAET INNSBRUCK	No	New end date (31.10.20 instead of 30.04.20)
10	Carrying out assessment according to evaluation plan	Evaluation and Quality Assessment	01/11/21	30/04/24	Austria	Innsbruck	UNIVERSITAET INNSBRUCK	No	New start date (01.11.21 instead of 01.05.20) and new end date (30.04.24 instead of 31.10.23)
11	Developing guidelines and recommendations for delivery formats	Implementation (cultural activities, publication, studies, research, etc.)	01/11/19	31/03/22	Slovenia	Ljubljana	NARODNA IN UNIVERZITETNA KNJIZNICA	No	New end date (31.03.22 instead of 31.03.21)
12	Evaluating delivery formats and solutions	Implementation (cultural activities, publication, studies, research, etc.)	01/05/20	31/10/23	Slovenia	Ljubljana	NARODNA IN UNIVERZITETNA KNJIZNICA	No	New start date (01.05.20 instead of 01.11.19)


CREATIVE EUROPE - CULTURE sub-programme

scheme:	Category 2 - Larger scale
Grant Agreement n°	607666-CREA-1-2019-1-AT-CULT-COOP2
Coordinator:	UNIVERSITAET INNSBRUCK

ACTION PLAN (WORK PROGRAMME)

Start date :	1/11/2019	New	End date:	30/04/2024	(instead of 31.10.2023)
---------------------	------------------	------------	------------------	-------------------	--------------------------------

N°	Activity name	Work Package	From (dd/mm/yyyy)	From (dd/mm/yyyy)2	Country	Venue	Name of the responsible partner	Subcontracted?	Description of the change
13	Compiling training material for delivery formats and training library staff	Implementation (cultural activities, publication, studies, research, etc.)	01/11/22	31/10/23	Slovenia	Ljubljana	NARODNA IN UNIVERZITETNA KNJIZNICA	No	New start date (01.11.22 instead of 01.11.21)
14	Building up an internal knowledge database for rights clearance	Implementation (cultural activities, publication, studies, research, etc.)	01/11/19	30/04/21	Sweden	Stockholm	KUNGLIGA BIBLIOTEKET	No	New end date (30.04.21 instead of 30.04.20)
15	Organizing preparatory workshops and hands-on-workshops for construction of best practices for rights clearance	Implementation (cultural activities, publication, studies, research, etc.)	01/04/20	31/10/23	Sweden	Stockholm	KUNGLIGA BIBLIOTEKET	No	New start date (01.04.20 instead of 01.05.20) and new end date (31.10.23 instead of 31.10.22)
16	Clearing rights, developing best practice guidelines and instructional material for IPR clearance and instructional material	Implementation (cultural activities, publication, studies, research, etc.)	01/05/21	30/04/24	Sweden	Stockholm	KUNGLIGA BIBLIOTEKET	No	New start date (01.05.21 instead of 01.05.20) and new end date (30.04.24 instead of 31.10.23)
17	Determining requirements of technical infrastructure for appropriate documentation of rights clearance activities	Implementation (cultural activities, publication, studies, research, etc.)	01/11/19	31/12/21	Hungary	Budapest	ORSZAGOS SZECHENYI KONYVTAR	No	New end date (31.12.21 instead of 31.12.20)
18	Identifying requirements of technical infrastructure for legally appropriate documentation of rights clearance activities	Implementation (cultural activities, publication, studies, research, etc.)	01/01/22	30/09/22	Hungary	Budapest	ORSZAGOS SZECHENYI KONYVTAR	No	New start date (01.01.22 instead of 01.01.21) and new end date (30.09.22 instead of 30.09.21)
19	Implementing and testing rights clearance documentation tool	Implementation (cultural activities, publication, studies, research, etc.)	01/10/22	30/04/24	Hungary	Budapest	ORSZAGOS SZECHENYI KONYVTAR	No	New start date (01.10.22 instead of 01.10.21) and new end date (30.04.24 instead of 31.10.23)

**CREATIVE EUROPE - CULTURE sub-programme****ACTION PLAN (WORK PROGRAMME)**

scheme:	Category 2 - Larger scale
Grant Agreement n°	607666-CREA-1-2019-1-AT-CULT-COOP2
Coordinator:	UNIVERSITAET INNSBRUCK

Start date :	1/11/2019	New	End date:	30/04/2024	(instead of 31.10.2023)
---------------------	------------------	------------	------------------	-------------------	--------------------------------

N°	Activity name	Work Package	From (dd/mm/yyyy)	From (dd/mm/yyyy)2	Country	Venue	Name of the responsible partner	Subcontracted?	Description of the change
20	Specifying requirements for a common portal	Implementation (cultural activities, publication, studies, research, etc.)	01/11/19	30/09/22	Czech Republic	Brno	MORAVSKA ZEMSKA KNIHOVNA V BRNE	No	New end date (30.09.22 instead of 30.09.21)
21	Implementing a common portal and making available the digitised content	Implementation (cultural activities, publication, studies, research, etc.)	01/11/20	30/04/24	Czech Republic	Brno	MORAVSKA ZEMSKA KNIHOVNA V BRNE	No	New start date (01.11.20 instead of 01.01.21) and new end date (30.04.24 instead of 31.10.23)
22	Digitizing and making the common portal sustainable	Implementation (cultural activities, publication, studies, research, etc.)	01/11/19	30/04/24	Czech Republic	Brno	MORAVSKA ZEMSKA KNIHOVNA V BRNE	No	New end date (30.04.24 instead of 31.10.23)

You might as well add below your own GANTT chart, description of the work packages, logical framework matrix or any other project management tool used by the partnership.