



**EUROPEAN EDUCATION AND CULTURE  
EXECUTIVE AGENCY (EACEA)**

EACEA.B - Creativity, Citizens, EU Values and Joint Operations  
**EACEA.B.1 - Culture**

**AMENDMENT**

**N° 3**

**TO**

**GRANT AGREEMENT**

**607666-CREA-1-2019-1-AT-CULT-COOP2**

Concluded between the **European, Education and Culture Executive Agency** (hereinafter referred to as "the Agency"), acting under powers delegated by the European Commission, represented for the purposes of signature of this amendment by ZAMPIERI Walter, Authorising Officer by Sub-delegation of the Agency,

and

**UNIVERSITAET INNSBRUCK**

INNRAIN 52,

AT - 6020 INNSBRUCK

V.A.T. number: ATU57495437,

hereinafter referred to as "the coordinator",

and the other beneficiaries, listed in the above mentioned Grant Agreement (hereinafter referred to as "the Agreement"),

hereinafter referred to collectively as "the beneficiaries",

Having regard to the mandate(s) attached to the Agreement, which allow(s) the coordinator to request the amendment of the latter,

Whereas by letters of **13/12/2021** the coordinator has requested an amendment of the Agreement,

Whereas the Agency agrees to amend the Agreement,

As a consequence, the Agreement is modified as follows:

## ARTICLE I

**I.1 - ARTICLE I.2 – ENTRY INTO FORCE OF THE AGREEMENT AND DURATION** of the Agreement shall read as follows:

**I.2.1** The Agreement shall enter into force on the date on which the last party signs.

**I.2.2** The action shall run as of "**01/11/2019**" (the "starting date of the action") and shall end on "**31/10/2024**".

**I.2 - ARTICLE I.4 – Reporting – Requests for payment and supporting documents** of the Agreement is modified as follows:

### **I.4.1 Reporting periods**

The *action* is divided into the following *reporting periods*:

- Reporting period 1: from 01/11/2019 to 31/10/2021
- Reporting period 2: from 01/11/2019 to 31/10/2024

I.4.2, I.4.3, I.4.4, I.4.5, I.4.6, I.4.7 remain unchanged.

**I.3** Annex I of the present amendment replaces the work programme in Annex I of the Agreement.

## ARTICLE II

All the other provisions and annexes of the Agreement and any previous amendments, which are not changed by this amendment, shall remain unchanged and continue to apply.

## ARTICLE III

The present amendment shall form an integral part of the grant agreement and it shall enter into force on 13/12/2021.

SIGNATURE

ZAMPIERI Walter,  
Signed in Brussels, on        /        /

ANNEX I



<b>CREATIVE EUROPE - CULTURE sub-programme</b>		
<b>scheme:</b>	Category 2 - Larger scale	
<b>Grant Agreement n°</b>	607666-CREA-1-2019-1-AT-CULT-COOP2	
<b>Coordinator:</b>	UNIVERSITAET INNSBRUCK	

**ACTION PLAN (WORK PROGRAMME)**

Start date :	1/11/2019		New	End date:	31/10/2024	(instead of 30.04.2024, according to amendment N. 607666 / 001 / 002)
--------------	-----------	--	-----	-----------	------------	---

N°	Activity name	Work Package	From (dd/mm/yyyy)	From (dd/mm/yyyy)2	County	Venue	Name of the responsible partner	Subcontracted ?	Description of the change
1	Liaising with project partners and EACEA office	Management	01/11/19	31/10/24	Austria	Innsbruck	UNIVERSITAET INNSBRUCK	No	New end date (31.10.24 instead of 30.04.24)
2	Monitoring budget and progress of the work programme	Management	01/11/19	31/10/24	Austria	Innsbruck	UNIVERSITAET INNSBRUCK	No	New end date (31.10.24 instead of 30.04.24)
3	Carrying out half yearly project and working group meetings	Management	01/11/19	31/10/24	Austria	Innsbruck	UNIVERSITAET INNSBRUCK	No	New end date (31.10.24 instead of 30.04.24)
4	Preparing reports as required by the terms of the Grant Agreement	Management	01/11/19	31/10/24	Austria	Innsbruck	UNIVERSITAET INNSBRUCK	No	New end date (31.10.24 instead of 30.04.24)
5	Updating and assessing communication and audience development plan	Communication and Dissemination	01/11/19	31/10/24	Estonia	Tartu	TARTU ULIKOOL	No	New end date (31.10.24 instead of 30.04.24)
6	Dialoguing about material to be digitised	Communication and Dissemination	01/11/19	31/12/22	Estonia	Tartu	TARTU ULIKOOL	No	New end date (31.12.22 instead of 31.10.21)
7	Promoting digitised content and project results	Communication and Dissemination	01/05/20	31/10/24	Estonia	Tartu	TARTU ULIKOOL	No	New end date (31.10.24 instead of 30.04.24)
8	Disseminating good practice in rights clearance	Communication and Dissemination	01/11/21	31/10/24	Estonia	Tartu	TARTU ULIKOOL	No	New end date (31.10.24 instead of 30.04.24)
9	Finalising evaluation plan	Evaluation and Quality Assessment	01/11/19	31/10/20	Austria	Innsbruck	UNIVERSITAET INNSBRUCK	No	
10	Carrying out assessment according to evaluation plan	Evaluation and Quality Assessment	01/11/21	31/10/24	Austria	Innsbruck	UNIVERSITAET INNSBRUCK	No	New end date (31.10.24 instead of 30.04.24)
11	Developing guidelines and recommendations for delivery formats	Implementation (cultural activities, publication, studies, research, etc.)	01/11/19	31/03/22	Slovenia	Ljubljana	NARODNA IN UNIVERZITETNA KNJIZNICA	No	
12	Evaluating delivery formats and solutions	Implementation (cultural activities, publication, studies, research, etc.)	01/05/20	31/10/23	Slovenia	Ljubljana	NARODNA IN UNIVERZITETNA KNJIZNICA	No	



**CREATIVE EUROPE - CULTURE sub-programme**

<b>scheme:</b>	<b>Category 2 - Larger scale</b>
<b>Grant Agreement n°</b>	<b>607666-CREA-1-2019-1-AT-CULT-COOP2</b>
<b>Coordinator:</b>	<b>UNIVERSITAET INNSBRUCK</b>

**ACTION PLAN (WORK PROGRAMME)**

<b>Start date :</b>	1/11/2019	<b>New</b>	<b>End date:</b>	31/10/2024	(instead of 30.04.2024, according to amendment N. 607666 / 001 / 002)
---------------------	-----------	------------	------------------	------------	---

N°	Activity name	Work Package	From (dd/mm/yyyy)	From (dd/mm/yyyy)2	County	Venue	Name of the responsible partner	Subcontracted ?	Description of the change
13	Compiling training material for delivery formats and training library staff	Implementation (cultural activities, publication, studies, research, etc.)	01/11/22	31/10/23	Slovenia	Ljubljana	NARODNA IN UNIVERZITETNA KNJIZNICA	No	
14	Building up an internal knowledge database for rights clearance	Implementation (cultural activities, publication, studies, research, etc.)	01/11/19	30/09/22	Sweden	Stockholm	KUNGLIGA BIBLIOTEKET	No	New end date (30.09.22 instead of 30.04.21)
15	Organizing preparatory workshops and hands-on-workshops for construction of best practices for rights clearance	Implementation (cultural activities, publication, studies, research, etc.)	01/04/20	31/10/23	Sweden	Stockholm	KUNGLIGA BIBLIOTEKET	No	
16	Clearing rights, developing best practice guidelines and instructional material for IPR clearance and instructional material	Implementation (cultural activities, publication, studies, research, etc.)	01/05/21	31/10/24	Sweden	Stockholm	KUNGLIGA BIBLIOTEKET	No	New end date (31.10.24 instead of 30.04.24)
17	Determining requirements of technical infrastructure for appropriate documentation of rights clearance activities	Implementation (cultural activities, publication, studies, research, etc.)	01/11/19	31/12/21	Hungary	Budapest	ORSZAGOS SZECHENYI KONYVTAR	No	
18	Identifying requirements of technical infrastructure for legally appropriate documentation of rights clearance activities	Implementation (cultural activities, publication, studies, research, etc.)	01/01/22	30/09/22	Hungary	Budapest	ORSZAGOS SZECHENYI KONYVTAR	No	
19	Implementing and testing rights clearance documentation tool	Implementation (cultural activities, publication, studies, research, etc.)	01/10/22	31/08/24	Hungary	Budapest	ORSZAGOS SZECHENYI KONYVTAR	No	New end date (31.08.24 instead of 30.04.24)
20	Specifying requirements for a common portal	Implementation (cultural activities, publication, studies, research, etc.)	01/11/19	30/09/22	Czech Republic	Brno	MORAVSKA ZEMSKA KNIHOVNA V BRNE	No	
21	Implementing a common portal and making available the digitised content	Implementation (cultural activities, publication, studies, research, etc.)	01/11/20	31/08/24	Czech Republic	Brno	MORAVSKA ZEMSKA KNIHOVNA V BRNE	No	New end date (31.08.24 instead of 30.04.24)



**CREATIVE EUROPE - CULTURE sub-programme**

<b>scheme:</b>	Category 2 - Larger scale	
<b>Grant Agreement n°</b>	607666-CREA-1-2019-1-AT-CULT-COOP2	
<b>Coordinator:</b>	UNIVERSITAET INNSBRUCK	

**ACTION PLAN (WORK PROGRAMME)**

Start date :	1/11/2019		<b>New</b>	End date:	31/10/2024	(instead of 30.04.2024, according to amendment N. 607666 / 001 / 002)
--------------	-----------	--	------------	-----------	------------	---

N°	Activity name	Work Package	From (dd/mm/yyyy)	From (dd/mm/yyyy)2	County	Venue	Name of the responsible partner	Subcontracted ?	Description of the change
22	Digitizing and making the common portal sustainable	Implementation (cultural activities, publication, studies, research, etc.)	01/11/19	31/10/24	Czech Republic	Brno	MORAVSKA ZEMSKA KNIHOVNA V BRNE	No	New end date (31.10.24 instead of 30.04.24)